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CCRNo. 96-1211

Logged Date 10/24/96

Rev. - Request Type CCR

Priority Routine|:|

Urgent

Emergency |:|

Affected Release B Change Class ||

Title (description) October 1996 API IDD Update

Documents Affected

819-RD-001-002

Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

AC-96-0507

RTM Change |:|

Start New Baseline |:|

Problem

APl IDD due for update.

Proposed Solution
Update API IDD

- Add preliminary content to sections 4.2.2 and 4.9

- Describe DCE registration process

- Add text to emphasize preliminary nature of document
- Update required software libraries
- Update Work-off plan

Organizations Affected: BOO [] Contracts [] ECS Chief Eng Fos [ M&O
Procurement [] QO Rel. Dev Rel. A [] Rel.C SCDO Arch.
Science Off [] Security Subcontrct [] Sys. Eng Sys Verf
Acpt
Cost: None small [] Medium [T] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Steve MCcAllister (signed) Steve McAllister 10/30/96
Signature Date
Office SMO Office Manager (signed) Robin Whitehurst 10/30/96
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson (signed) R. E. Clinard 10/30/96
Signature Date
CM010C96 ECS




